

Date of Issuance: 11/19/2024

Owner:	City of Lawrence Utilities
Contractor:	J.G. Case Construction, Inc.
Engineer:	Wessler Engineering
Project:	Water System Improvements – Phase II, Contract B: Water Main Improvements

Effective Date: 11/18/2024	
Owner's Contract No.:	
Contractor's Project No.:	
Engineer's Project No.:	231620.06.001
Contract Name:	

The Contract is modified as follows upon execution of this Change Order:

Description: Pursuant to Change Order 5, Contractor will reimburse the City of Lawrence for full-time RPR fees incurred from Wessler to finish the project. This Change Order includes the final Wessler fees to process and prepare final record drawings.

Attachments: N/A

CHANGE IN CONTRACT PRICE			CHANGE IN CONTRACT TIMES				
Original Contract Price:			Original Contract Times:				
				Substantial Completion: <u>360 calendar days (August 5, 2022)</u>			
\$ <u>3,367,585.00</u>				Ready for Final Payment: <u>425 calendar days (October 9, 2022)</u>			
						days or dates	
	e from previously approved Cha	nge Orders I	No. <u>1</u>	Increase from previously approved Change Orders No. $\underline{1}$			
<u>through No. 6</u> :				through No. 6:			
				Substantial Completion: <u>392 days</u>			
\$ <u>291,258.52</u>				Ready for Final Payment: <u>342 days</u>			
				Days			
Contract Price prior to this Change Order:				Contract Times prior to this Change Order:			
				Substantial Completion: <u>752 calendar days (Sept 1, 2023)</u>			
\$ <u>3,658,843.52</u>				Ready for Final Payment: <u>767 calendar days (Sept 16, 2023)</u>			
				days (dates)			
Decreas	se of this Change Order:			Increase of this Change Order:			
\$14,000	00			Substantial Completion: <u>NA</u> Ready for Final Payment: NA			
9 <u>14,000</u>	5.00			days			
Contract Price incorporating this Change Order:			Contract Times with all approved Change Orders:				
contract i nee incorporating this change order.				Substantial Completion: 752 calendar days (Sept 1, 2023)			
\$ 3,644,843.52				Ready for Final Payment: <u>767 calendar days (Sept 16, 2023)</u>			
1	<i></i>			,	,	days or dates	
	RECOMMENDED:		ACCEF	PTED:		ACCEPTED:	
By:		By:			By:	Skyler C. Case	
	Engineer (Authorized Signature)		Owner (Authorized Signature)			Contractor (Authorized Signature)	
Title:	Project Manager	Title			Title	Project Manager	
Date:	11/19/2024	Date			Date	11/18/2024	
Approv applical	ed by Funding Agency (if ble)						
By:				Date:			
Title:							